L1 _Cal Int/Comm Team Toolbox

July 25-29, 2005

ADF->TAB (Mike/Cory) Establishing Sync.

Mon, Jul 25 ‘ TAB-L2 (Mikolaj) Assisting in FIC chO issue.
Hal Darien TAB->L3 (Mike/Lyn) Investigating BER software availability from
Bagby Cory Bowden/Zmuda. (Sabine) Unpacker work.
pineam - Adam ADF—TAB (Rahmi) Submitted parity test write-up.
Sabine WIENER->EPICS (Savage/Adam) Developing GUI.
Jorge Transition System (Jorge) Submitted test procedure write up. Review with
Geoff Alan in progress.
ORC (Charlotte) DC distribution in progress.
Tues. Jul 26 ADF->TAB (Mike/Cory) Identified two timing windows.
’ TAB->L2 (James/Anderson) Resolved FIC EOFL (word) errors w/cap on
Hal Darien FIC. Investigating GOFL (protocol) errors.
Bagby Cory TAB->L3 (Mike/Lyn) Bowden defining LINK test application capability on
'\Cﬂﬁgﬁ)&t‘{g égfggen VRB for BER. (Sabine) Unpacker work.
Zmuda GAB->L2 (Mulhearn/Cory) No LED level trans. errors detected.
Alan WIENER->EPICS (Savage/Adam) Dev. GUI, hardware provided.
Foglesong TRANS_SYS (Jorge) Test Proc. Review sched. w/Alan for Wed.
Resolving ACT FP spacing issue.
ORC (Charlotte) DC distribution in progress.
Wed. Jul 27 ADF->TAB (Mike/Dan) Awaiting Dan’s arrival to sync using hand pulser.
’ TAB->L2 (James/Anderson) No update on GOFL errors
Hal Sabine TAB->L3 (Mike/Lyn) Bowden generating new application for EER/BER
Bagby Cory studies. (Sabine) Generating TAB test file for BER per Charlotte’s grey
e o€, code suggestion.
Foglesong GAB->TFW(Mike/Dan) Testing AND/OR terms today.
TRANS_SYS (Jorge) Test Proc. Review sched. w/Alan for Wed. Resolved
ACT FP spacing issue.
ORC (Charlotte) DC distribution in progress.
Thurs. Jul 28 ‘ TAB (Mike/Cory) Completed timing of reg. Stratix chips (3 ad;.).
’ ADF->TAB (Mike/Dan/Sabine/Nayeem) Est. sync w/ bxing/tick.
Cory Lyn (Rahmi) Est. multiple card software.
Dan Mike GAB->TFW(Mike/Dan) Verifying AND/OR terms w/ beam sync.
ﬁeorf Nayeem TRANS_SYS (Jorge) Test Proc. Review submitted by Alan. Testing 10
al Rahmi
Jorge Sabine ACT sets. Install 2 PPC.
Eri. Jul 28 ‘ GAB->TFW (Mike/Dan/Sabine/Cory) AND/OR terms synchronized.
’ TAB->L2 (Mikolaj) 10M events/ no event errors.
Cory TAB->L3 (Mike/Sabine/Dan) Ready for // Prec. Readout. Will try from
Dan ADF (either memory/hand pulser) and then from TT today if possible.
'g;”hmi VRBC application firmware available to try from Mark Bowden. Scheduled
Sabine for next week.

Mike/Hal at ADM

ADF->TAB (Rahmi) Request time for sync parity tests. Sch next wk.
TRAN SYS->(Alan) Installed PPC assemblies. Plans to install 10 ACTs,
40 PFCs, 30 LVDS 7.29-31.

ORC (Charlotte/Dan) Dan is working on final ORC for ADF/Controls crate.
Charlotte finishing DC for TAB-GAB/Readout crates.
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